

Rodovia	Atividade	KM Inicial	Km Final	Sentido	Data Início	Hora Início	Hora Fim	Município	Bloqueios
SP 280	RECUPERAÇÃO PAVIMENTO RÍGIDO	21,0	22,0	Interior	6/10	22:00:00	05:00:00	BARUERI	2 Faixas e acostamento
	RECUPERAÇÃO PAVIMENTO RÍGIDO	21,0	22,0	Interior	7/10	22:00:00	05:00:00	BARUERI	2 Faixas e acostamento
					8/10				
					9/10				
					10/10				
	RECUPERAÇÃO PAVIMENTO FLEXÍVEL	13,0	13,0	Capital/Interior	6/10	22:00:00	05:00:00	BARUERI	2 Faixas e acostamento
				7/10	22:00:00				05:00:00
		32,0	32,0	Capital		8/10			
						9/10			
						10/10			
		22,0	23,0			6/10			
						7/10			
						8/10			
		16,0	15,0			9/10			
		15,0	16,0	Interior	10/10				
	REPARO NAS JUNTAS DE DILATAÇÃO DAS OAEs	19,3	29,3	MARG. Capital	6/10	22:00:00	05:00:00	OSASCO	2 Faixas e acostamento
					7/10				
					8/10				
					9/10				
					10/10				
	REPARO	50,0	50,0	Interior	6/10	08:00:00	17:00:00	ARAÇARIGUAMA	Faixa de Domínio
					7/10				
					8/10				
		36,0	36,0		9/10			ITAPEVI	
		28,0	28,0		10/10			BARUERI	
	REPARO DEFENSA METATICA	18,0	22,0	Capital	6/10	00:00:00	04:00:00	OSASCO	2 Faixas e acostamento
				Interior	7/10				
		30,0	35,0	Capital	8/10			JANDIRA	
				Interior	9/10				
		40,0	45,0	Capital	10/10			SANTANA DE PARNAIBA	
				Interior	11/10				

		45,0	54,0	Capital	12/10			ARAÇARIGUAMA	
	PINTURA OU REAPLICAÇÃO MANUAL FRIA	54,0	50,0	Capital	6/10	00:00:00	04:00:00	ARAÇARIGUAMA	2 Faixas e acostamento
		48,0	42,0		7/10			ITAPEVI	
		37,0	30,0		8/10			JANDIRA	
		30,0	20,0		9/10			OSASCO	
		16,0		Interior	10/10			BARUERI	
		28,0			11/10			ARAÇARIGUAMA	
		46,0			52,0				
		REPOSIÇÃO/IMPLANTAÇÃO EM LINHAS	54,0		50,0			Capital	
	48,0		42,0	7/10	ITAPEVI				
	37,0		30,0	8/10	JANDIRA				
	30,0		20,0	9/10					
	REPOSIÇÃO/IMPLANTAÇÃO EM MARCAS	13,0	24,0	Interior	10/10	00:00:00	04:00:00	JANDIRA	2 Faixas e acostamento
				Capital	11/10				
				Interior	12/10				
	RECOLOCAÇÃO/INSTALAÇÃO DE PLACA AÉREA	33,0	29,0	Interior	6/10	00:00:00	04:00:00	ITAPEVI	2 Faixas e acostamento
		28,0	24,0	Capital	7/10			BARUERI	
		23,0	18,0	Interior	8/10			OSASCO	
		17,0	13,0	Capital	9/10				
		15,0	18,0	Interior	10/10				
		19,0	23,0	Capital	11/10				
		24,0	28,0	Interior	12/10			BARUERI	
	RECOLOCAÇÃO/INSTALAÇÃO DE PLACA DE SOLO	13,0	20,0	Capital	6/10	00:00:00	04:00:00	SÃO PAULO	2 Faixas e acostamento
				Interior	7/10				
		20,0	30,0	Capital	8/10			BARUERI	
				Interior	9/10				
		30,0	40,0	Capital	10/10			JANDIRA	
				Interior	11/10				
		40,0	54,0					12/10	

Rodovia	Atividade	KM Inicial	Km Final	Sentido	Data Início	Hora Início	Hora Fim	Município	Bloqueios	
SP 270	PANO	29,8	28,8	Capital	7/10	00:00:00	04:00:00	COTIA	2 Faixas e acostamento	
	PANO	28,2	27,2	Capital	8/10	00:00:00	04:00:00	COTIA	Faixa de Domínio	
		27,5	27,5		9/10					
		26,8	26,1		10/10					
	LIMPEZA DE CANTEIRO CENTRAL/LATERAIS	10,0	12,0	Capital	6/10	00:00:00	04:00:00	SÃO PAULO	2 Faixas e acostamento	
		12,0	14,0		7/10				Faixa de Domínio	
		14,0	16,0		8/10					
		16,0	18,0		9/10					
		18,0	20,0		10/10					
		10,0	12,0	Interior	6/10					
		12,0	14,0		7/10					
		14,0	16,0		8/10					
		16,0	18,0		9/10					
		18,0	20,0		10/10					
	REPARO DEFENSA METATICA	30,0	34,0	Capital	6/10	00:00:00	04:00:00	COTIA	2 Faixas e acostamento	
				Interior	7/10			SÃO PAULO		
		20,0	25,0	Capital	8/10					
				Interior	9/10					
		15,0	20,0	Capital	10/10					
				Interior	11/10					
		12,0	15,0	Capital	12/10					
	RECOLOCAÇÃO/INSTALAÇÃO DE PLACA AÉREA	10,0	15,0	Capital	6/10	00:00:00	04:00:00	SÃO PAULO	2 Faixas e acostamento	
		15,0	20,0		7/10					
		20,0	25,0		8/10					
		30,0	33,0		9/10					
		25,0	30,0	Interior	10/10			COTIA		
					11/10					
		20,0	25,0		12/10			SÃO PAULO		
		10,0	15,0	Capital	6/10			SÃO PAULO		
		15,0	20,0		7/10					
		20,0	25,0		8/10					

	RECOLOCAÇÃO/INSTALAÇÃO DE PLACA DE SOLO	25,0	30,0		9/10	00:00:00	04:00:00	COTIA	2 Faixas e acostamento	
		30,0	33,0		10/10					
		11,0	20,0	Interior	11/10			SÃO PAULO		
		29,0	33,0		12/10					
	LIMPEZA DE PLACA AÉREA	10,0	15,0	Capital	6/10	00:00:00	04:00:00		2 Faixas e acostamento	
		15,0	20,0		7/10			SÃO PAULO		
		20,0	25,0		8/10			COTIA		
		25,0	33,0		9/10			OSASCO		
		21,0	23,0	Interior	10/10			COTIA		
		25,0	30,0		11/10					
		30,0	33,0		12/10					
	LIMPEZA DE PLACA DE SOLO	10,0	15,0	Capital	6/10	00:00:00	04:00:00	COTIA	2 Faixas e acostamento	
		15,0	20,0		7/10			SÃO PAULO		
		20,0	25,0		8/10					COTIA
		25,0	30,0		10/10					
		10,0	15,0		Interior			11/10		SÃO PAULO
		15,0	20,0	12/10						

Rodovia	Atividade	KM Inicial	Km Final	Sentido	Data Início	Hora Início	Hora Fim	Município	Bloqueios
SP 029	PANO	41,6	42,6	SUL	6/10	00:00:00	04:00:00	COTIA	2 Faixas e acostamento